
CREW: WORK ORDER TYPE PD REPAIR 

Originator DEAN WOOD Schedule Date 
Planner ALAN 
Drawing 2SGA-M2063B Clearance 
Equip No/Cat 2SGA--2 0 Tag Request 
Project ID 2SGA-BLR-l Text ID 
Shutdown No Shutdown Frequency 
Ref No CRAIG-S Last Reading 

Step Job Scope 

Capital Project Work Order to install 
remove and replace all tube-to-header 
connections on two lower-waterwall headers 
frontwall, west side of Unit 2 

ADDITIONAL INFORMATION CONTACT 

DEAN WOOD WIDL LOVELL 

Job Feedback/Historical Notes: 

09-66504-0 ISSUE DATE 01/06/11 

Date Completed: 
3A 

Completed By 

Accepted By 
NOT SCHEDULED 
No Reading 

MN DY Safety and Additional Information 

1 

Page 1 Of 2 

W=Whse 

Failure Code: 

Signature 

Signature 

** Delay Codes Legend ** 
C=CrSp T=Tag TL=Tool 

** Record Time Daily ** 
Emp No Date Hours 

** IMPORTANT NOTICE ** 

P=Plan 
Delays 

Code/Hrs 

YOU ARE RESPONSIBLE FOR YOUR OWN SAFETY 
ENSURE THAT REQUIRED PPE IS WORN FOR EVERY 
JOB ARE DOING. YOU HAVE ANY QUESTIONS 
CONCERNING THE WORK RULES, SAFETY CODES, 
REQUIRED PPE, PLEASE CONTACT YOUR SUPERVISOR. 
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** Work Order Parts List ** 
Part No Description PO/Reg/SIR Date Due U/M Reqd Commit Issued/Rcvd 

-- ------------- -------------- ----------
05250 WELD MATERIAL, ROD S 511782 10/27/10 LB 10 0 10 

2 WELD ROD S LB 10 0 10 
3 22469 TUBING, 02.50 0;) S 511434* 10/25/10 FT 0 227 
4 S 512276 10/29/10 SF 0 0 

5 MIG 514153 SP 1 0 1 
6 53503 STEEL, S SF 0 

7 55729 WEL;) MATERIAL, CODE ELECTRODES S 511782 10/27/10 LB 50 0 50 
STEEL, SQUl'.RE BAR S FT 0 

9 DIRECT GAUGE, THICKNESS MEASURING, ULTRASONIC, 38DL PLUS, INCLUDES 10-81905 0 1 

DIRECT PROBE, THICKNESS, ULTR.l\.SONIC, OLYMPUS PiN D7908 10-81905 06/30/10 Kl\. 1 0 1 
DIRECT SERVICE CONTR.l\.CT RELEASE FOR U-2 LOWER WATERWALL HEADER AND 10/18/10 EA 1 0 0 

12 DIRECT BAR, COPPER, 2.5 11 .25 11 EA 1 

13 DIRECT PAYlV:ENT FOR LOWER WATERWALL TUBE REPLACEMENT UNIT 2 2010 OUT 11-45603-9 11/03/10 EA 1 0 1 
14 DIRECT PAYlV:ENT FOR THE LOWER WATER WALL HEADER AND TUBE WORK IN 11-45603 - EA 1 0 1 

15 DIRECT PAYMENT FOR \'JORK THE LO\'JER WATERWALL HEADER / TUBE WORK U -45603 9 EA 1 1 
16 DIRECT PAYMENT FOR LOWER WATER WALL HEADER WORK UNIT 2 2010 OUTAGE. 11-45603 9 11/19/10 EA 0 1 
17 DIRECT PAYMENT FOR REPAIRS WATER \'JALL HEADER, UNIT 2 11-45603-2 11/24/10 EA 1 0 1 

DIRECT FOR REPAIRS TO THE LOWER WATER WALL SECTION OF THE B 11-45603-4 12/02/10 EA 1 1 


